CHANGE ORDER NO. 5

Contract No. 00-199

DATE: 03 JUL 2001

Coliege Station, Texas 77842

Wellborn, TX 77881

P.O# 001370 PROJECT: Northgate Sewer Rehabilitation Project, Project No. $5-9804

OWNER: CONTRACTOR:

City of College Station Elliott Construction, Inc.

P.O. Box 9960 P.O. Box 510 Ph: (979) 690-7071

Fax: (979)690-7152

PURPOSE OF THIS CHANGE ORDER:
A. Adjustment of quantities to match final installed quantity.

ITEM UNIT ORIGINAL  REVISED ADDED
NO UNIT DESCRIPTION PRICE QUANTITY QUANTITY COST
3 MO |Erosion Control $3,000.00 10 9.75 ($750.00)
5 LF |8"to 10" Pipe Bursting $61.00 300 286 ($854.00)
6 LF [8"to 12" Pipe Bursting $79.00 140 123 ($1,343.00)
7 LF |8"to 15" Pipe Bursting $97.00 1070 1010 ($5,820.00)
8 LF [10" to 15" Pipe Bursting $97.00 90 79 ($1,067.00)
9 LF [6" SDR 26 3034 Structural $67.00 750 718 ($2,144.00)
10 LF [8" SDR 26 3034 Non-structural $43.00 230 210 ($860.00)
11 LF [8" SDR 26 3034 Structural $73.00 740 631 ($7,957.00)
12 LF 10" SDR 26 3034 Structural $82.00 240 416 $14,432.00
13 LF [15" SDR 26 3034 Non-structural $65.00 515 470 ($2,925.00)
14 LF [15" SDR 26 3034 Structural $92.00 115 66 ($4,508.00)
15 LF [18" SDR 26 3034 Non-structural $58.00 750 683 ($3,886.00)
16 LF [18" SDR 26 3034 Structural $105.00 125 106 ($1,995.00)
17 IF [21" SDR 26 3034 Non-structural $75.00 2035 1525 ($38,250.00)
18 LF [Replace 6" w/ 6" Non-structural $54.00 130 30 ($5,400.00)
19 LF {Replace 6" w/10" Non-structual $72.00 150 0 ($10,800.00)
20 LF [Replace 6" w/10" Structural $94.00 40 0 ($3,760.00)
21 LF !Replace 8" w/8" Structural $85.00 50 93 $3,655.00
22 LF [Replace 12" w/21" Non-structual $89.00 625 557 ($6,052.00)
23 LF [Replace 15" w/24" Non-structual $95.00 550 395 ($14,725.00)
26 EA |4' Standard Manhole $2,500.00 31 29 ($5,000.00)
27 EA [6' Standard Manhole $4,000.00 1 0 ($4,000.00)
28 LF [21" SDR 26 3034 $75.00 254 0 {$19,050.00)
29 LF 130" DIP Encasement $110.00 36 0 ($3,960.00)
30 EA |Clean-out $300.00 4 3 ($300.00)
31 EA |Replace Existing Manhole $3,000.00 13 7 ($18,000.00)
32 EA |Remove and Backfill Manhole $800.00 15 14 {$800.00)
33 LF |Concrete Cap $36.00 410 339 ($2,556.00)
35 EA |Drop Connections $2,000.00 9 5 ($8,000.00)
36 EA [Sewer Services $900.00 8 15 $6,300.00
37 LF |Grout&" Line $5.00 825 0 ($4,125.00)
38 LF |Grout 8" Line $6.00 550 200 ($2,100.00)
39 LF |Grout 10" Line $7.00 1425 1270 ($1,085.00)
40 LF |Grout 12" Line $10.00 1625 1370 ($2,550.00)
41 LF |Grout 15" Line $10.00 450 0 ($4,500.00)
42 LF |Curb and Gutter $20.00 1500 3 ($29,940.00)
43 SY |Concrete Fiatwork $60.00 350 255.33 ($5,680.20)
44 SY |Asphalt Repair $40.00 800 1039 $9,560.00
45 LF [Remove and Replace Fence $30.00 1150 880 ($8,100.00)
48 LF |Trench Safety $5.00 8000 5974 ($10,130.00)
49 LF 20" DIP $82.00 200 498 $24,436.00
54 LF [21"RCP $59.00 272.35 272.50 $8.85
55 LF |24" RCP $60.00 100.25 100.30 $3.00
56 LF |30"RCP $80.00 195.63 195.60 ($2.40)
57 LF  |Structural Backfill $30.00 705.73 705.70 ($0.90)
58 SY |Asphalt Repair $30.00 30 115 $2,550.00
63 EA 1Move Electric Conduit $6,490.00 0 1 $6,490.00
64 EA [Move Fire Hydrant $2,500.00 0 1 $2,500.00




65 LF [Re-TV Sewer Line $5.00 0 783 $3,915.00

66 TN [Washed Rock $24.00 0 81 $1,944.00

A3 LS |Relocate Water Line for MH $1,450.00 1 0 ($1,450.00)
TOTAL | ($168,631.65)

THE NET AFFECT OF THIS CHANGE ORDER IS A 12.82% DECREASE.

ORIGINAL CONTRACT AMOUNT
Change Order No. 1

Change Order No. 2

Change Order No. 3

Change Order No. 4

Change Order No. 5

REVISED CONTRACT AMOUNT

$1,315,500.00

$102,180.95 7.77% CHANGE
$1,700.00 0.13% CHANGE
$19,500.00 1.48% CHANGE
$1,450.00 0.11% CHANGE
($168,631.65) -12.82% CHANGE

$1,271,699.30 -3.33% TOTAL CHANGE

ORIGINAL CONTRACT TIME 300 Days
Time Extension No. 1 10 Days
Time Extension No. 2 0 Days
Time Extension No. 3 2 Days
Time Extension No. 4 2 Days
Time Extension No. 5 0 Days
Revised Contract Time 314 Days
SUBSTANTIAL COMPLETION DATE 16-Jul-01
Revised Substantial Completion Date 30-Jul-01
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Elliott Construction, Inc.

PO BOX 510 WELLBORN, TX 77881
OFFICE (979) 690-7071 ** FAX (979) 690-7152

April 17, 2001

City of College Station
P.0. Box 9960

College Station, TX 77842
Attn: Frank Simoneaux

Re: Northgate Sewer Line

Extra on Storm Drain

Moving electric conduit for the total amount of $6,490.00

Extras on Sewer Line

Move Fire Hydrant at church & 2nd. $2,500.00
Re-T.V. Line on Inlow 783 LF , $3,915.00
Washed Rock 81 Tons @ 24.00 Ton $1,944.00
Total extras on sewer line $8,359.00

Total extras on Storm Drain and Sewer Line $14,849.00
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